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Monthly Plans and Progress Report

March 1974

Contract activity has been phased down because of a lack of further

data to analyze. One technician has resigned. The other technician visited

Washington, D.C. to obtain more detailed cost data for current U.S. Dept. of

Agriculture procedures for crop acreage estimation. These cost data should

be compiled and analyzed by June 30 when this technician leaves.

Verbal arrangements were made for a contract extension to be put in

writing during April. The lack of Skylab imagery is slowing progress.

Attached is a summary of subcontract activities.


